
1 

MODIFICATION PROPOSAL FORM 

Proposer 

(Company) 

Date of receipt 
(assigned by System 

Operator) 

Type of Proposal 
(delete as appropriate) 

Modification Proposal ID 
(assigned by System 

Operator) 

DRAI 13
th

 July 2021 Standard CMC_03_21 (v3) 

Contact Details for Modification Proposal Originator 

Name Telephone number Email address 

Jon Sedgwick  Jon.sedgwick@viotas.com  

Modification Proposal Title 

Modification to the provisions for Substantial Financial Completion  

Documents affected 
(delete as appropriate) 

Section(s) Affected Version number of CMC used in Drafting 

Capacity Market Code J.2, J.3, J.4, J.6, J.7, , Glossary Version 4 (31 July 2020) 

Explanation of Proposed Change 
(mandatory by originator) 

Awarded New Capacity is required to achieve Substantial Financial Completion within the Substantial 
Financial Completion Period 18 months from the Capacity Auction Results Date. The intent of this 
requirement (as per SEM-16-022) is to identify failing projects early to minimise costs to consumers for 
replacement capacity or as a result of decreased security standards, and failure to achieve this 
milestone results in termination of a unit’s Reliability Option and payment of the associated 
Termination Charge.  

CMC J.2.1.3 recognises a number of significant differences between Awarded New Capacity delivered 
by a DSU / AGU vs. other unit types, and modifies or removes a number of milestones for such units. 
J.2.1.3 also makes clear that Awarded New Capacity being delivered as part of a DSU / AGU achieves 
Substantial Financial Completion when a contract is in full force and effect between the Participant and 
the provider of the physical capacity and evidence of this is provided to the System Operator. 

While the CMC provides for an application to extend the date for Substantial Financial Completion, this 
requires significant resource from the Participant, the System Operators, and the RAs. The DRAI 
believes a modified process for meeting Substantial Financial Completion for DSUs / AGUs would 
provide significant additional delivery flexibility, without increasing the risk or cost for consumers.  

The current requirement for DSUs / AGUs to meet Substantial Financial Completion within the defined 
period is a significant impediment to the delivery of New Capacity by such units. New demand sites 
being brought into a DSU / AGU typically only require the installation of communications and control 
equipment to enable remote dispatch. With existing grid connections, generators and/or on-site loads 
already fully operational, this process can be completed in a number of weeks, a significant difference 
vs. other unit types which require major construction projects with long timelines to deliver New 
Capacity.  

To illustrate the impact of this, a DSU securing New Capacity in the 2024/25 T-4 Capacity Auction 
needs to achieve Substantial Financial Completion by 12/09/2021, more than 2 years prior to the start 
of the Capacity Year. This requirement to have contracts in place more than 2 years in advance of 
bringing a new Demand Site into the market is a major barrier to the delivery of New Capacity. This 
barrier prevents the full and optimal utilisation of existing demand side assets on the power system, 
and the associated benefits in terms of lower prices which would otherwise accrue to end consumer. 
 
The DRAI proposes the following modifications to the CMC to rectify this issue: 

Provide an alternative route for DSUs/AGUs to achieve Substantial Financial Completion.  

- Amend J.2.1.3 to provide an alternative route for Substantial Financial Completion for DSUs / 
AGUs delivering Awarded New Capacity with a capacity duration of one year by voluntarily 
increasing the Termination Charge payable (and associated Performance Security) based on the 
next upcoming termination charge rate (€/MW).  
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- For a typical T-4 auction requiring Substantial Financial Completion 18 months from the Auction 
Results, this would increase a Participant’s Termination Charge exposure (and associated 
Performance Security) to 30,000 €/MW approx. 1 year earlier than would otherwise be required. 

Retain a further financial commitment increase 13 months prior to the start of the Capacity 
Year. 

- Add new clause J.7.1.9 bringing forward the 40,000 €/MW Termination Charge rate (and add 
new sub-clause J.3.2.8 to modify the Required Level of Performance Security to match this) so 
that this applies from 13 months prior to the start of the Capacity Year, where a DSU / AGU has 
achieved Substantial Financial Completion by bringing forward the 30,000 €/MW Termination 
Charge rate.  

- This material decision point to further increase the financial commitment to Awarded New 
Capacity will maintain an incentive to terminate Awarded New Capacity if it becomes clear it 
cannot be delivered, and for this to happen prior to the T-1 window where it is possible to replace 
capacity.  

Still require Proof of Contracts, but closer to the start of the Capacity Year.  

- Insert an additional Proof of Contract milestone in J.2.1.3, requiring a Participant that has availed 
of the alternative Substantial Financial Completion route to provide evidence of contracts in place 
with the physical capacity provider not less than 4 months before the start of the Capacity Year. 

- This retains this important milestone, providing the SOs with the same legal proof of contracts, 
but at a time, closer to the start of the Capacity Year, which is more appropriate for the delivery of 
new capacity from DSUs which have the inherent ability to deliver capacity with short lead times. 

 
The proposed Modification will ultimately act as a key enabler for as much demand side capacity as 
possible to participate in the Capacity Market, which the DRAI believes is the most beneficial outcome 
for both security of supply and end consumer prices by maximising the utilisation of existing assets.  
 
Following SEMC decision SEM-21-048 to further consider CMC_03_21, the DRAI resubmits the 
modification as CMC_03_21 v3 for further discussion at CMC Worksop 19, together with the following 
clarifications / additional responses to feedback received as part of the consultation process: 

1. Performance Securities as ‘sunk costs’ once the 30 k€/MW rate becomes effective: 

The DRAI believes the ability for Participants to recover their posted Performance Securities if 
they can deliver the associated New Capacity (and the strong commercial incentive this 
provides to do so) fundamentally means that Performance Securities are not a sunk cost.  

A sunk cost is typically defined as money that has already been spent and which cannot be 
recovered, causing these costs to be excluded from future business decisions as they will 
remain the same regardless of the outcome of a decision. 

In addition to having recoverable Performance Security posted in respect of Awarded New 
Capacity, providing a very strong incentive to deliver, the requirement to post increased 
Performance Security at multiple milestones provides a continued incentive for Participants to 
assess their confidence they can deliver and terminate capacity if not.  

As rationale businesses, DSU / AGU aggregators will always strive to minimise exposure to 
Termination Charges (and the working capital costs of posting Performance Securities) and to 
deliver Awarded New Capacity as soon as possible in order to recover these bonds.   

Publicly available Capacity Termination Notices show multiple examples where Participants 
have terminated New Capacity immediately prior to the deadline for posting an increased 
Performance Security. This demonstrates the effectiveness of the commercial incentive for 
Participants to assess their position (and their confidence in delivery) and terminate capacity if 
they believe they can no longer deliver this. For example, EnerNOC Ireland and Viridian 
Energy both terminated capacity effective 30.09.2019 for CY2019/20 - immediately prior to the 
Performance Security rising from 30 to 40 k€/MW on 01.10.2019.  
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Performance Security increases entail a business decision which will dissuade participants 
from continuing except where they have high confidence of success. The market has provided 
clear evidence that Participants are highly unlikely to post increased Performance Security 
unless they have high confidence of delivery.  

2. Robustness to changes to the profile of Termination Charges: 

The drafting of CMC_03_21 attempted to be agnostic to the Termination Charges specified as 
part of the auction parameters for any specific auction (by bringing forward the next 
“Performance Security rate (€/MW) that would otherwise have applied … [after that date]” as 
opposed to referring specifically to the 30,000 €/MW Performance Security rate, etc.).  
However, DRAI acknowledges the need to ensure the drafting of J.7.1.9 is robust to any 
potential future changes to the current three-date structure of the Termination Charge / 
Performance Security parameters that is not part of the CMC.  
The DRAI welcomes suggestions from the RAs or other Participants for how best to amend 
the drafting of J.7.1.9 to improve this while leaving the intent of the Modification intact. One 
potential solution may be to specify separately in the Auction Information Packs the 
Termination Charge / Performance Security dates and rates that will apply for DSU / AGU 
units which have elected to avail of the alternative route to achieve SFC under J.2.1.3(a)(ii).   

3. Timing of the election to be made in J.2.1.3:   

The DRAI’s position is that the timing of the election to be made under J.2.1.3 should occur as 
the Substantial Financial Close milestone approaches. The DRAI proposes amending the 
drafting of J.2.1.3.(a)(ii) to reflect this, clarifying that the election shall take place “prior to the 
end of the Substantial Financial Completion Period”. 

For clarity, it is the DRAI’s intention that AGUs / DSUs will, up until the end of the Substantial 
Financial Completion Period have the option to either: 

(i) Fail to meet Substantial Financial Completion and bear the consequences of the 

associated termination of Awarded New Capacity; or 

(ii) Meet Substantial Financial Completion via the existing process (providing proof of 

contracts with the provider(s) of the physical capacity); or  

(iii) Meet Substantial Financial Completion via the alternative process (voluntarily 

increasing the units Termination Charge / Performance Security commitment). 

Retaining this as an option is critical to ensuring that Participants are fully incentivised to only 
avail of this alternative process only when absolutely necessary (as they maintain the 
incentive to minimise their Termination Charge / Performance Security exposure by following 
the existing process – based on proof of contracts – wherever possible).  

The DRAI believes that requiring DSU / AGU Participants to commit upfront, at the point of 
Qualification, in order to avail of the proposed alternative route to achieve Substantial 
Financial Completion would have significant negative implications. This would remove any 
incentive for such units not to proceed via the alternative route, and would likely increase the 
volume of capacity making this election vs. that which would otherwise avail of it when 
exposed to the strong commercial incentives not to. 

The DRAI is also opposed to requiring RA approval to use the proposed alternative 
Substantial Financial Completion route. This flexibility for DSU / AGU aggregators to elect to 
recruit demand sites up until close to the start of the Capacity Year should be unilaterally 
within the Participant’s choice, as is the case in other capacity markets internationally.  

4. Enhanced Implementation Progress Reporting:  

While it does not believe necessarily required, the DRAI is open to considering enhanced 
Implementation Progress Reports for units which elect to avail of the alternative Substantial 
Financial Completion process if this is demonstrated as being required to mitigate potential 
risks. The DRAI suggests that, if implemented, this should be limited to requiring the 
Implementation Progress Reports to include a more detailed breakdown of the list of Demand 
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Sites to deliver any New Capacity, including the expected MW contribution and the status of 
negotiations with each, as is required as part of the existing qualification process.  

5. Volume cap for the amount of capacity using the alternative route to achieve 

Substantial Financial Completion: 

The DRAI does not believe this is appropriate, or required, and agrees with the SEMC that it 
would not be possible for such a cap to be applied fairly without potentially creating the 
perverse incentive of increasing the volume of capacity choosing to make the election. 

In decision paper SEM-21-048, the SEMC notes that it is not clear what volume of capacity 
might elect to utilise the alternative route to achieving Substantial Financial Completion and 
highlights an increased concern if this is used for larger volumes of capacity.  

The decision paper highlights, as an example, that 420 MW of Awarded Capacity was awarded 
to DSUs in the T-4 CY2024/25 auction. However, of this, only 153.2 MW was Awarded New 
Capacity (which is required to achieve Substantial Financial Completion), of which a further 33 
MW was Awarded Capacity with a 10 year duration (ineligible for the alternative route). 
Therefore, an absolute maximum of 120.3 MW Awarded Capacity would be eligible for the 
proposed alternative route. In reality, due to (i) the strong financial incentive not to use this 
route, and (ii) the fact that a significant portion of DSU ‘New’ capacity is not actually new, but 
just moving from one DSU to another, even within the portfolio of a single aggregator, the 
amount of capacity which will actually utilise this provision is expected to be significantly lower 
than this. 

 
 

Legal Drafting Change 
(Clearly show proposed code change using tracked changes, if proposer fails to identify changes, please indicate best 

estimate of potential changes) 

Amend J.2.1.3 (modifications to Implementation Plan Milestones for DSUs / AGUs): 

J.2.1.3 Where the Awarded New Capacity is an Aggregated Generator Unit or Demand Side Unit, the 
Major Milestones set out in paragraph J.2.1.1 and the Additional Milestones set out in 
paragraph J.2.1.2 are modified as follows: 

(a) the Awarded New Capacity achieves Substantial Financial Completion when either: 

(i) a contract is in full force and effect between the Participant and the provider of the 
physical capacity and evidence of this is provided to the System Operators; or 

(ii) only in respect of Awarded Capacity with a duration of one year, the Participant has, 
prior to the end of the Substantial Financial Completion Period, elected to voluntarily 
both:  

(A) increase the Termination Charge payable under section J.7.1.9; and 

(B) increase the Required Level of Performance Security under J.3.2.8 and posted 
Performance Security equal to or in excess of this revised Required Level with the 
System Operators in accordance with the requirements of J.3;  

[…(b)…(c)…(d)…(e)…(f)…(g)…(h)…] 

… 

(i) an additional milestone is added: Proof of Contract. This milestone only applies where 
Awarded New Capacity has achieved Substantial Financial Completion under J.2.1.3.(a)(ii), 
and is achieved when a contract is in full force and effect between the Participant and the 
provider of the physical capacity and evidence of this is provided to the System Operators.  

----------------------- 

Add new sub-clause to J.3 (Performance Security): 

J.3.2.8 Where a Participant has elected to increase the Termination Charge and associated 
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Performance Security under section J.2.1.3(a)(ii), the €/MW Performance Security Rates 
specified in the Initial Auction Information pack for the relevant Capacity Auction in which the 
relevant Awarded New Capacity was allocated are modified so that both: 

(a) the Performance Security rate will, from the Trading Day starting immediately after the 
Financial Completion Period, increase to the Performance Security rate (€/MW) that would 
otherwise have applied at the next upcoming Performance Security Posting Date / Event 
after the end of the Substantial Financial Completion Period; and 

(b) the €/MW Performance Security rate after that which is brought forward under J.3.2.8(a) 
will also be brought forward to apply from the date at which the Performance Security rate 
modified under J.3.2.8(a) would otherwise have applied.  

----------------------- 

Modify sub-clause J.4.3.2 within clause J.4.3 (Verification):  

J.4.3.2 For the purposes of paragraph J.4.3, verification comprises:  

(a) in respect of the Substantial Financial Completion Milestone, either:  

(i) where a Participant has elected to increase the Termination Charge and associated 
Performance Security under section J.2.1.3(a)(ii), notification to the System Operators 
confirming the Participant has posted Performance Security equal to or in excess of the 
revised Required Level;  

otherwise: 

(ii) a certificate addressed to the System Operators and signed on behalf of the Participant 
by a Participant Director certifying that, having made all due and careful enquiry and to 
the best of the knowledge, information and belief of the Participant Director, the 
Substantial Financial Completion Milestone has been achieved, and in particular that 
each of the statements in paragraphs J.2.1.1(a)(i) to J.2.1.1(a)(v) is true and correct in 
relation to the Milestone; and  

(iii) a copy of the resolution, agreement or approval referred to in paragraph J.2.1.1(a)(iv);  

----------------------- 

Add link to new Proof of Contract milestone to J.6 (Termination of Awarded New Capacity): 
 
J.6.1.3 The System Operators may, subject to paragraph J.6.1.5, terminate all Awarded New Capacity 

in respect of a new or refurbished Generator Unit or Interconnector if:  

[(a)… (b) … (c) … (d) … (e) … (f) … (g) … (h) … (i) … (j) … (k) … (l) … (m) …] 

… 

(n) the Proof of Contract milestone, if applicable, has not been achieved by the date that is four 
months prior to the start of the relevant Capacity Year. 

----------------------- 

Add new sub-clause to J.7 (Termination Charges): 

J.7.1.9  Where a Participant has elected to increase the Termination Charge and associated 
Performance Security under section J.2.1.3(a)(ii), the termination fee rates set out in the Initial 
Auction Information Pack for the relevant Capacity Auction in which the relevant Awarded New 
Capacity was allocated are modified so that both: 

(a) the termination fee rate will, from the Trading Day starting immediately after the Financial 
Completion Period, increase to the termination charge rate (€/MW) that would otherwise 
have applied at the next upcoming date / event after the end of the Substantial Financial 
Completion Period; and 

(b) the termination fee rate (€/MW) after that which is brought forward under J.7.1.9(a) will also 
be brought forward to apply from the date at which the termination fee rate modified under 
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J.7.1.9(a) would otherwise have applied.  

----------------------- 

GLOSSARY (insert new definition) 

Proof of Contract        has the meaning given in paragraph J.2.1.3.(i) 

 

Modification Proposal Justification 
(Clearly state the reason for the Modification) 

Amending the Substantial Financial Completion milestone for New Capacity delivered by a DSU / 
AGU, to reflect the high flexibility and short timelines within which such unit types are able to deliver 
New Capacity will remove a significant barrier which currently requires demand side aggregators to 
have contracts in place with new Demand Sites more than two years prior to them entering the market. 
Removing this barrier will act as a key enabler for the full and optimal utilisation of existing demand 
side assets on the power system, with consequent benefits in terms of lower prices for end consumers.  

The DRAI believes this modification is well aligned with the existing intent and scope of CMC J.2.1.3 
which recognises the inherent delivery characteristics of DSU /AGU capacity and reflects these in 
modified requirements for a number of Implementation Plan milestones.  

The proposed modification enables Participants to effectively voluntarily increase their financial 
commitment to the delivery of Awarded New Capacity, in lieu of the standard Substantial Financial 
Completion milestone. The requirement to significantly increase the financial commitment will continue 
to provide a strong financial incentive for participants to either deliver Awarded New Capacity or to 
terminate this as early as possible if it becomes clear it cannot be delivered. In addition, the proposed 
modification ensures that a very strong financial commitment to delivery is in place significantly prior to 
the window for a T-1 auction for any Capacity Year, continuing to ensure the opportunity to procure 
replacement capacity for any Awarded New Capacity not successful in meeting this milestone. 

The proposed Modification retains the requirement for DSUs / AGUs to provide proof of contract with 
the physical capacity provider (including the right for the System Operators to terminate Awarded New 
Capacity if this is not achieved), but moves the deadline for this provision significantly closer to the 
start of the Capacity Year (not less than 4 months prior). This retains this significant milestone, but in a 
manner which does not unnecessarily limit the period during which aggregators can continue the sales 
process to recruit and enrol the new customers required to meet their obligations. Given the flexibility 
of DSUs, this milestone could be met significantly later, however recognising the SOs’ requirement for 
delivery certainty in advance, the DRAI believes 4 months in advance is a fair compromise.  

Ultimately, in any market which procures capacity in advance, a critical design element for demand 
side participation is the milestone which effectively determines the “end of sales”; the date by which 
aggregators must have enrolled all customers needed to meet their obligations. Reducing the amount 
of time available for sales and enrolment by setting this deadline multiple years in advance of delivery 
(as is currently the case with Substantial Financial Completion) will act to limit demand side 
participation. In other capacity markets internationally the effective “end of sales” deadline for demand 
side aggregators is significantly closer to delivery (4 months before the start of the capacity year in GB, 
less than 1 month before in a number of North American markets) without negative consequences.  

The DRAI believe the proposed amendments are reasonable and justified, and will provide significant 
additional flexibility to enable DSUs / AGUs to deliver New Capacity without any detrimental impact on 
security of supply nor of the value of the CRM hedge to consumers.   

When considering the financial commitment to delivering Awarded New Capacity it is important to 
highlight that, as the Termination Charge is a fixed amount per MW of Awarded Capacity, a Participant 
(such as a DSU) delivering New Capacity with a 1 year duration takes on the same financial 
commitment as another unit type (such as a new-build conventional generator) delivering New 
Capacity with a 10 year duration. When evaluating the risk / reward profile based on the expected 
Capacity Payments over 1 or 10 years, the same Termination Charge exposure within the existing 
market design equates to a higher significant financial commitment to the delivery of Awarded Capacity 
with a 1 year duration. 
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A critical market design element is maximising the level of certainty for consumers that Awarded 
Capacity will be delivered, and the Substantial Financial Completion milestone is a clear part of this, 
and well suited for the delivery of New Capacity which requires a major construction project. This 
Modification proposal, by significantly increasing the financial commitment to capacity delivery by the 
same deadline as for Substantial Financial Completion (well ahead of the last opportunity to replace 
any capacity which fails to deliver) continues to provide very high certainty to end consumers, but in a 
manner which removes a material barrier to demand side participation, which has significantly different 
delivery characteristics than major infrastructure construction projects.   

Within any pragmatic market design it is never possible to completely guarantee that New Capacity will 
be delivered for a given Capacity Year. For example, Awarded New Capacity with a 10 year duration 
could meet Substantial Financial Completion but still fail to be delivered (e.g. due to an EPC Contractor 
bankruptcy), or could be significantly delayed up to the Long Stop Date which is 18 months beyond the 
start of the Capacity Year. Nevertheless it is highly important that the market design provides the 
highest possible level of delivery certainty to consumers, and the DRAI believes the proposed 
Modification maintains the same level of delivery certainty as is provided within the current 
arrangements.  

As can be seen within the existing arrangements, it is prudent to apply different requirements and 
milestones for different unit types, but ultimately to ensure that all Participants provide the same level 
of commitment and delivery certainty. This is already reflected in both the modified nature of a number 
of milestones for DSUs / AGUs as well as the extended Long Stop Date periods for New Capacity with 
a 10 year Max. Capacity Duration, reflecting the risk profile associated with major construction 
projects. The proposed Modification builds on this principle of differentiated requirements, customised 
to different unit types, but ultimately requiring the same level of delivery commitment from all providers.        

The DRAI believes this Modification proposal strikes an optimal balance between providing demand 
side aggregators the flexibility to recruit customer sites until closer to the start of the Capacity Year 
while ensuring they retain a strong financial incentive to deliver as early as possible and maintain the 
current high levels of delivery commitment and ultimately certainty provision to the end consumer.      

The DRAI believes the most beneficial outcome for security of supply and for consumers is to have as 
much demand side capacity as possible participate in the Capacity Market. This modification will act as 
a key enabler for this, supporting the optimal participation of demand side unit types within a process 
(in particular four year ahead capacity auctions) which is inherently optimised to enable the delivery of 
new-build power generation projects with materially longer and less flexible delivery timelines.   

Code Objectives Furthered 
(State the Code Objectives the Proposal furthers, see Sub-Section A.1.2 of the CMC Code Objectives) 

This Modification contributes to the following CMC Objectives (as set out in A.1.2.2):  

B)  “to facilitate the efficient, economic and coordinated operation, administration and development 
of the Capacity Market and the provision of adequate future capacity in a financially secure 
manner.” The Modification will encourage increased demand side participation in the Capacity 
Market in an efficient manner. 

D)   “to promote competition in the provision of electricity capacity to the SEM.” By enabling 
increased / more efficient demand side participation in the Capacity Market, the proposed 
Modification will increase competition.  

F)   “to ensure no undue discrimination between persons who are or may seek to become parties to 
the Capacity Market Code.” The proposed modification removes a key barrier which effectively 
discriminates against aggregated demand side units (which are able to deliver New Capacity 
with high flexibility and short timelines) by requiring them to comply with the same Substantial 
Financial Completion requirement as is required for other unit types (which have significantly 
different inherent delivery characteristics). 

Implication of not implementing the Modification Proposal 
(State the possible outcomes should the Modification Proposal not be implemented) 

The requirement for all units to achieve Substantial Financial Completion within the Substantial 
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Financial Completion Period is a significant barrier to the growth and development of demand side 
participation in the SEM, as well as the market liquidity for demand sites to transfer between 
aggregators.  

The CMC currently requires AGUs / DSUs to meet this milestone principally focussed on the early 
identification of major new-build power generation projects with long construction timelines that will not 
be delivered as envisaged. Requiring AGUs / DSUs to meet the same milestone, by the same 
deadline, despite being able to deliver New Capacity flexibly and quickly is a significant unnecessary 
constraint, without providing increased certainty to consumers that Awarded New Capacity will be 
delivered.  

Impacts 
(Indicate the impacts on systems, resources, processes and/or procedures) 

No material impact to systems, resources and processes/procedures. 

Please return this form to the System Operators by email to CapacityModifications@sem-o.com   

 
 
 

Notes on completing Modification Proposal Form: 
 

1. If a person submits a Modification Proposal on behalf of another person, that person who proposes the material 
of the change should be identified on the Modification Proposal Form as the Modification Proposal Originator. 

2. Any person raising a Modification Proposal shall ensure that their proposal is clear and substantiated with the 
appropriate detail including the way in which it furthers the Code Objectives to enable it to be fully considered 
by the Regulatory Authorities. 

3. Each Modification Proposal will include a draft text of the proposed Modification to the Code unless, if raising a 
Provisional Modification Proposal whereby legal drafting text is not imperative. 

4. For the purposes of this Modification Proposal Form, the following terms shall have the following meanings: 

 
CMC / Code: means the Capacity Market Code for the Single Electricity Market 
Modification Proposal: means the proposal to modify the Code as set out in the attached form 
Derivative Work: means any text or work which incorporates or contains all or part of the 

Modification Proposal or any adaptation, abridgement, expansion or other 
modification of the Modification Proposal 

 
The terms “System Operators” and “Regulatory Authorities” shall have the meanings assigned to those terms in 
the Code.   
 
In consideration for the right to submit, and have the Modification Proposal assessed in accordance with the 
terms of Section B.12 of the Code, which I have read and understand, I agree as follows: 

 
1. I hereby grant a worldwide, perpetual, royalty-free, non-exclusive licence: 
 

1.1 to the System Operators and the Regulatory Authorities to publish and/or distribute the Modification 
Proposal for free and unrestricted access; 

 
1.2 to the Regulatory Authorities to amend, adapt, combine, abridge, expand or otherwise modify the 

Modification Proposal at their sole discretion for the purpose of developing the Modification Proposal 
in accordance with the Code; 

 
1.3 to the System Operators and the Regulatory Authorities to incorporate the Modification Proposal into 

the Code; 
 
1.4 to all Parties to the Code and the Regulatory Authorities to use, reproduce and distribute the 

Modification Proposal, whether as part of the Code or otherwise, for any purpose arising out of or in 
connection with the Code. 

 
2. The licences set out in clause 1 shall equally apply to any Derivative Works. 
 
3. I hereby waive in favour of the Parties to the Code and the Regulatory Authorities any and all moral rights I 

may have arising out of or in connection with the Modification Proposal or any Derivative Works. 
 
4. I hereby warrant that, except where expressly indicated otherwise, I am the owner of the copyright and any 

other intellectual property and proprietary rights in the Modification Proposal and, where not the owner, I 
have the requisite permissions to grant the rights set out in this form. 

 
5. I hereby acknowledge that the Modification Proposal may be rejected by the Regulatory Authorities and that 

there is no guarantee that my Modification Proposal will be incorporated into the Code. 
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