



<u>Capacity Market Code Modification Timetable – Modifications</u> <u>Set 2</u>

	Event	Date
1	Modifications Proposal Submission Deadline	17/07/18
2	Deadline for RA Rejection of Modification Proposals on the grounds of being Spurious.	24/07/18
3	CMC Modifications Working Group 2	31/07/18
4	As per the CMC (B.12.7.1 (j)) the System Operators shall prepare a report of the discussions which took place at the Workshop, provide it to the Regulatory Authorities and publish it on the Modifications Website.	TBC
5	Publication of Timetable for RA consideration, consultation and decision relating to Modification Proposal(s).	14/08/18
6	The Regulatory Authorities shall proceed with the consultation process in relation to the Modification Proposal(s) below, as set out in the CMC (B.12.8.1): • CMC_11_18 - Long Stop Date • CMC_12_18 - Tolerance Class • CMC_13_18 - Letter of Credit	17/09/18
7	Consultation Period Closes	15/10/18
8	Decisions made, as per CMC B.12.11 – "Following the public consultation the Regulatory Authorities shall decide whether to: a) make a Modification; b) not make a Modification; or c) Undertake further consideration in relation to the matters raised in the Modifications Proposal."	14/11/18
9	Publication of decision on Modification proposals setting out: a) the conclusions of the Regulatory Authorities; b) the decision of the Regulatory Authorities; and c) Reasons for those conclusions and that decision.	15/11/18
10	A Modification shall become effective on the date specified by the Regulatory Authorities in their decision.	TBC





Following decisions made in regards to the implementation of any of the above modifications the System Operators and other Parties shall be required to implement the Modification, including making the necessary changes to systems and processes, with effect from the date specified by the Regulatory Authorities in their decision.